

Medium Energy X-ray Absorption Spectroscopy (MEX-1 & MEX-2) Beamlines

The user cabins are complete and cold commissioning is about to commence. European suppliers have recently installed the MEX1 DCM and completed site acceptance testing for the microprobe KB benders. The MEX team are currently installing the experimental table for MEX-1.



Advanced Diffraction & Scattering (ADS-1 & ADS-2) Beamlines

Internal installation of the ADS Radiation shielding hutches is well under way. The European manufacturer is working alongside a Victorian engineering company with specialist engineering and technician teams from the Synchrotron. Completion of the hutches is on track for the end of March.

